STREET COMMITTEE MEETING

City Meeting Room - Armory

09/23/20 - 1:00 p.m.
PRESENT:  Jeremy Ketterling, Greg Stewart, Mayor Schoenborn & Auditor Nostdahl.   Jessica Tagastad & Joe Schultz from Wold Engineering.  Ben D. & Jenna (via conference call) & Kip from Wagner Construction
ABSENT:  Gary Mortensen.      

Minutes:  Ketterling moved to approve the minutes from 8/11/20, seconded by Stewart, carried.    

2020 Water Main/Paving Project:  Contractor is still working on getting temporary water lines installed, then they will be ready to turn off the water main & start digging.  The 2nd crew has arrived.  Streets have been milled & are ready to go.  Paving is to start on October 12th per schedule.  
Special Assessments:  Due to the delay of the 2020 Water Main/Paving Project, Ketterling moved to recommend to the City Council that we delay the first installment of special assessments until 2021, seconded by Stewart. 

Sidewalks:  A few years ago we determined that individuals could not choose the contractor for sidewalk replacements, the City would divide the list up as equally as possible & assign areas to each contractor that was awarded the yearly bid.  It was also discussed that we not allow property owners to do their own work as it was not getting done & concerns about doing it to specifications.  Donn Peck had inquired about doing his own work at 113 Ohmer St.  Stewart will inform him that he could switch contractors (that were awarded the bid) as long as it was ok with the assigned contractor.  It would still need to be done this year & not by himself.   
Meeting adjourned at 1:35 p.m. 
Submitted by:

Penny J Nostdahl, City Auditor
