STREET COMMITTEE MEETING

City Meeting Room - Armory

05/06/20- 10:00 a.m.
Preconstruction Meeting for 2020 Street/Water Line Project

PRESENT:  Jeremy Ketterling & Greg Stewart via conference call, Mayor Schoenborn, Auditor Nostdahl & Superintendent Fulsebakke. 
ABSENT:  Gary Mortensen.  

Wold Engineering:  Jessica Tagastad present & Joe Schultz via conference call.  

From Wagner Construction:  Tim Matthews & Ben? both via conference call. 
Meeting called to order by Ketterling.   

2020 Water Main/Paving Project:  

Contractors plan to start first part of June, depending on materials delivery. 

 Area #2 (Ohmer St.) will be the first place they start.  

Paving should begin in August. 

Area #1 will be split into 2 sections:  west of Bennett & east of Bennett Street. 

Access to homes & businesses was discussed & noted. 

Tim is the project manager, Ben is the superintendent. 

The staging area will be in the west area of section #1.

Subcontractors:  Mikkelsen Aggregates, Bechtold Paving, PCS Concrete & Velva.

Storm water permit has been submitted to the state. 

Temporary water services will be available for all.  Keep public informed!
The contractor plans to work every other Saturdays but no Sundays. (7 am to 7pm)
Every other Thursday will be the construction meetings. 

Tagastad will contact the Fire Dept. for details in Area #3. 

Contractor is to be aware of access in case of emergencies.

Existing ACP water lines are to be abandoned. 

Fulsebakke will be working with Wagner on specifics & property owners that are going to replace their water lines from the curb stop into their homes. 

Meeting was adjourned at 10:55 a.m.

Submitted by:

Penny J Nostdahl, City Auditor
